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ADDENDUM “2020-1” 
to the 

AGREEMENT BETWEEN THE SEABROOK ECONOMIC DEVELOPMENT 
CORPORATION, THE CITY OF SEABROOK, AND AMERICANO’S CAFÉ 

 
 

 This Addendum “2020-1”, (“Addendum”) is made this _______ day of 
______________________, 2020, and is incorporated into and will be deemed to amend 
the Economic Development Agreement, approved on December 3, 2019, (“Effective 
Date’) between Moshe Allen, an individual doing business as Americano’s Café, 
(“Americano’s”), a restaurant to be located at 2900 NASA Parkway, Suite 310, 
Seabrook, TX 77586; the Seabrook Economic Development Corporation (“EDC”) and 
the City Of Seabrook, Texas, (the “Agreement”) for economic incentives, proposing to 
make site improvements for a coffee shop/restaurant for a 2175 square-foot  site for such 
purposes, to be located in the City of Seabrook, on the tract identified in the Agreement 
as the “Project Facilities”, all as referenced as the “Project” in Exhibit “A” of the 
Agreement, incorporated herein by reference.  The purpose of this Addendum 2020-1 is 
to provide an extension for the time for Substantial Completion for the construction of 
the Project, as specified in Section III. A. “Improvements to Project Facilities” of the 
Agreement, from January 3, 2020 to March 1, 2020.  The City of Seabrook, the Seabrook 
Economic Development Corporation and Moshe Allen dba Americano’s Cafe, 
(“Developer/Owner”), now agree to the following: 
 
 By this Addendum 2020-1, it is the desire of the parties to the Agreement to provide 
an extension until March 1, 2020 for the date of “Substantial Completion” of the Project 
by Developer/Owner as currently contained in paragraph III. A. “Improvements to Project 
Facilities”, as a revision to the Agreement as provided for hereafter.  
 
 The Agreement currently provides, that the EDC will provide a reimbursement 
Grant, not to exceed $68,500 for Owner’s/Developer’s performance in accordance with 
the Agreement and requires in paragraph III. A. “Improvement to Project Facilities” (see 
pages 5-6):  
 
 A. Improvements to Project Facilities.  Owner/Developer shall provide for 
the timely completion of the Project as delineated in Application and Site Plan and this 
Agreement, and shall timely submit documentation as requested by the City of Seabrook 
in relation to the Project and components as provided herein.  Construction shall be 
Substantially Complete on or before January 3, 2020, a date which Owner/Developer 
agrees is a reasonable time. Owner/Developer understands and agrees that the date for 
Substantial Completion shall not be extended except by amendment of this Agreement, 
predicated upon a filed written application of Owner/Developer, prior to the date of 
Substantial Completion, demonstrating good cause shown for the requested extension, 
as finally determined by EDC and City Council.  The failure of Owner/Developer to 
Substantially Complete the Project and obtain a certificate of occupancy for the new 
restaurant development shall constitute a material breach of contract and default, 
requiring Owner/Developer to refund all payments received from EDC pursuant to this 
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Agreement, specifically including the provisions of Section IV. herein.  Provided that 
Owner/Developer has complied with the terms of this Agreement by Substantially 
Completing the Project within the above referenced date, then within thirty (30) days after 
the EDC/City receives a written request for payment from the Owner/Developer and the 
EDC/City is in receipt of funds allocated to fund the Project, the EDC agrees to pay 
Owner/Developer the payments as referenced in II.A. subject to the terms and conditions 
in this Agreement.” 
 
 In accordance with Developer’s/Owner’s request and review by the EDC, it has 
been determined that the Agreement shall be amended to now provide: 

   
 

 A. Improvements to Project Facilities.  Owner/Developer shall provide for 
the timely completion of the Project as delineated in Application and Site Plan and this 
Agreement, and shall timely submit documentation as requested by the City of Seabrook 
in relation to the Project and related components as provided herein.  Construction shall 
be Substantially Complete on or before March 1, 2020, a date which Owner/Developer 
agrees is a reasonable time. Owner/Developer understands and agrees that the date for 
Substantial Completion shall not be extended except by amendment of this Agreement, 
predicated upon a filed written application of Owner/Developer, prior to the date of 
Substantial Completion, demonstrating good cause shown for the requested extension, 
as finally determined by EDC and City Council.  The failure of Owner/Developer to 
Substantially Complete the Project and obtain a certificate of occupancy for the new 
restaurant development shall constitute a material breach of contract and default, 
requiring Owner/Developer to refund all payments received from EDC pursuant to this 
Agreement, specifically including the provisions of Section IV. herein.  Provided that 
Owner/Developer has complied with the terms of this Agreement by Substantially 
Completing the Project within the above referenced date, then within thirty (30) days after 
the EDC/City receives a written request for payment from the Owner/Developer and the 
EDC/City is in receipt of funds allocated to fund the Project, the EDC agrees to pay 
Owner/Developer the payments as referenced in II.A. subject to the terms and conditions 
in this Agreement.” 

 
 
Except as specifically amended herein in this Addendum 2020-1, all other 

provisions of the Agreement shall remain in full force and effect without change.  In case 
of conflict with this Addendum 2020-1 and the Agreement, this Addendum 2020-1 shall 
control.   
 
 IN WITNESS WHEREOF, the parties hereto have executed this Addendum “2020-
1” in multiple copies, each of equal dignity, on this ___ day of _________, 2020. 
 

 
[EXECUTION PAGES FOLLOW] 
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SEABROOK ECONOMIC DEVELOPMENT CORPORATION 
 
 
___________________________________ 
BY: Paul Dunphey, 
 Board President 
 
 
ATTEST: 
 
  
Ernie Davis, 
Board Secretary 
 
DATE: ___________________________, 2020 

 
 
 
  

CITY OF SEABROOK, TEXAS 
 
  
Thomas G. Kolupski, Mayor 
 
 
DATE: ___________________________, 2020 
 
 
ATTEST: 
 
  
Robin Hicks, TRMC 
City Secretary 
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MOSHE ALLEN D/B/A AMERICANO’S CAFÉ  
 
 
_____________________________________ 
BY:  Moshe Allen 
 President/Authorized Representative 
  
 
 
 
DATE: ___________________________, 2020  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


